SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:47AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 416 Const Calendar Day: 617 Date: 11-Feb-2014 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Diary' Dispute
General Comments

MEP staff meeting 0830-0900. Track progress if FWS mechanical piping installation. Misc. MEP =
paperwork and write diaries. Meeting with Hayat Tazir and CT Structural Maintenance to discuss

dehimidification issues.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Di ary: Dispute

Dehumidification System 128  0-000-000.128

A meeting was held between CT, Hayat Tazir (DJV), and CT Structural Maintenance to discuss enhancing
the dehumidification system:

Date and Time: 2/11/2014 @ 11:00AM
Place: DJV Conference Room @ Pier 7
Subject: Discuss possibilities/ implications of East Anchorage DH unit fans running continuously
Attendees:
Caltrans MEP Group: Bill Shedd, Bernard Feather
Caltrans Maintenance: Arturo Mendez, Greg Soria, Ed Thometz, Bill Zanitich
DJV: Hayat Tazir

Meeting Summary:

General:

This meeting was held as a follow up on an action item in the A354BD Team Meeting. The intent was to
engage CT Maintenance group in the discussion about the operations of the DH units.

Specifically, the maintenance group is to be made aware that the team of experts recommended that the
fans in the east anchorage zone run continuously.

Plans for the temporary monitoring in the east anchorage were distributed for information.

Action Items:

1.Verify with Munters the following (with East Anchorage Fans running continuously) (RobFeather)
a.What is the service life of the fans/filter (schedule of maintenance/replacement for air filters)
b.Implications on warrantee of the fan system
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c.What happens in the event of a power failure (steps in restarting the DH system)
d.Status of maintenance manual

2.Plan follow up meeting with Munters and Ari Konyalian (DJV mechanical engineer)
a.Contact ABF (Bill Shedd)
b.Contact Ari Konyalian(Hayat Tazir)

3.Follow up on the purchase / installation of with METS or ABF of temporary and permanent data
loggers. (Bill Shedd)

Follow-up Meeting:
Tentatively scheduled for Tuesday 2/18/2014 at 12:00 PM (@ DJV conference Room)

Bill O'Sullivan, ABF was sent an email requesting that Munters sit in on a teleconference with the DJV.
The Email was as follows:

The DJV would like to discuss some issues with enhancing the dehumidification system and how it will
affect the operation and maintenance of the systems.

There are three things we would like to do:

1.The DJV wants to install “hobo” dataloggers at various places inside the splay chambers and behind

the anchorage to see how effective they east anchorage units are in removing moist air for the far corners.
These are easily installed units that are easily placed, but the Department doesn’t have enough of them for
our needs, so we may have to write a CCO to have ABF purchase them for us.

2.The Designers want to fan to run continuously on the east anchorage units such to keep air circulating
inside the chambers. The burners and desiccant wheel will continue to operate only when humidity hits the
trigger point. We need to see if it possible that Munters can reprogram the fans for continuous operations.
3.1f the fans do run continuously, there are several maintenance issues involved. Will the filters have to
be changed out more often; What will be the new service life of the fan; how will the continuous operation
of the fan affect the warranty?

If Munters is agreeable to a meeting, we would like to have a teleconference on Tuesday, February 18, at
1200. If that works out for them, | will send a call in number and a more detailed agenda.

04-0120F4 Bid Iltem: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Diary: Dispute
Booster Pump 129  0-000-000.129 -
Narciso Biagi and Josh Johnson spent 4 hours of their morning shift assisting George Rose, California
Hydronic Corporation, in changing out the booster pump's drive motor. During intial testing, it was
determined that the motor delivered with the unit was undersized.
After installing the new motors, FWS and CHC completed startup and testing of the unit.
Tom Colombo assisted in this operation for 4 hours as general foreman.
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Bill O'Sullivan called and sent an email stating that the Contract required booster pump operations training
would be on Wednesday, February 22. | contracted James Provance, CT Area Bridge Maintenance
manager for him to assign Maintenance personel to attend the training.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 |:|
Di ary: Dispute
Mechanical Piping 001 O-MSI-EFA.187

Rick Kiikvee spent the shift doing the fit-up and welding of the 2 1/2" DW and 4" CA offsets for connection
of the carbon steel piping of the SAS system to the Skyway system on the inboard barrier side of the EB
and WB bridge. This work was directed as extra work at force account in the response to RFI 3451.

Rick K. used a 70 amp welder, and small tools in performance of this work.

Tom Colombo spent 4 hours overseeing this operation as the general foreman.

Narciso Biagi and Josh Johnson spent 4 hours of their shift grooving the last SAS section of 12" CCSF
Water Main DIP using a rented WACHS split ring cutter/groover. This section of pipe was being grooved
such that a Victaulic fitting can be used to attached the SAS Main to the Skyway system, as directed in the

response to RFI 3485R01 and R02.

The crew used a 1.2 KW generator, an air compressor, the grooving machine, and small tools in this
operation.

CCO-367 Bid Item: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC

Diary: Dispute
6" DIP/cable rail post 001 O-PCR-EFA.367
interference [

A spreadsheet of the measurements of the interferences between the 6" CCSF Reclaimed Water Main and
the cable rail post was sent to ABF/FWS.
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